

---

**From:** emad hanna [REDACTED]  
**Sent:** Monday, May 16, 2011 9:27 PM  
**To:** Gary Kerney  
**Cc:** Jeffrey Epstein  
**Subject:** Re:

Gary,

Other items that I have not seen you respond to are (unless you responded to JE and did not include me on the email)

Ion schedule  
Dock House  
More People  
Tile layer  
Nursery Floor  
Mooring  
Fire Fuel Installation Mechanical done by 4/17

Thank you

Emad Hanna  
Project Controller  
HBRK Associates  
301 East 66th St  
Suite 10F  
New York, NY 10065  
Cell (212) [REDACTED]  
LSJ Office [REDACTED]  
St. Thomas Office (813) [REDACTED]  
NY Office [REDACTED]  
Fax (212) [REDACTED]  
e [REDACTED]

On May 16, 2011, at 2:38 PM, Gary Kerney wrote: —

schedule for the month

Main pool

the building slab will be poured and block going up  
the pool equipment will be installed and water in pool  
the retaining walls around cottage will be up  
the deck will be concrete, ready to lay tile (tile comes after the building is stoned)

still on target for 10/3

Flag pole pool

the building will be framed in and plastering =nderway

the pool equipment will be in and water in the pool =assumes we get tile selection)

the deck will be concrete(tile happens after shelter =nd plaster)

walls will be underway

still on target for =/15

=