

To: Craig Martin [REDACTED]
Cc: Richard Kahn [REDACTED]
From: Jeffrey Epstein
Sent: Thur 5/17/2012 9:38:56 PM
Subject: Re: Concrete Pad Budget

this is again bullshit, we have all the wood for forms so i know this is wrong, no outside labor needed for site layout, or demo.. i am concerned

On Thu, May 17, 2012 at 2:09 AM, Craig Martin <[REDACTED]> wrote:

Jeffery;
Please see attached spread sheets.
Tab One is revised budget
Tab Two is outside labor breakdown.

1. Revised Budget. Note price reduction from \$50k to \$40k with the removal of LSJ labor and some small items. There is an increase in the outside labor under wood/formwork as Tom thinks he needs experienced help in this area.
2. LSJ labor, not shown here, will be used to assist the outside labor team. Excavation, material receiving and handling, compaction, equipment repair., etc. On concrete pour days we will need 10 pp. 5 outside and 5 from LSJ.

Please let me know your thought sand how you want to proceed.

Craig

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved