

To: jeevacation@gmail.com[jeevacation@gmail.com]; Jeffrey Epstein[jeevacation@gmail.com]
Cc: Brice Gorden [REDACTED]
From: TOM MELNICK
Sent: Mon 3/19/2012 3:28:30 PM
Subject: Re:

- 1) grotto schedule (demo can start this week Manolo returns on Tuesday) ..Jules and I are heavy into making , delivering , and pouring concrete since Thursday ...the timeline of the grotto work includes the track hoe ,hammer work ,demo removal, regrading , layout , forming , pouring , finishing , stripping the forms all the way to the pavilion slab area....It is as accurate as i can foresee ,and will make every effort to accomplish.
- 2)the mechanical wall is not taking place before the hanger , the hanger crew will return to the island next week to resume island work
- 3) I will be willing to leave the island as soon as you wish
- 4) 5 palmsyes..7 months.... and we are still designing
- 5) we have started moving the walls on Friday to the new location ...as soon as we durarock and rough coat with plaster we can start assembly process of the bookcase..

On Fri, Mar 16, 2012 at 2:41 PM, Jeffrey Epstein <jeevacation@gmail.com> wrote:

grotto scehdule makes no sense,, why is mechanila wall done before hangar. I want everyone off the island .. gary kearney left in oct.. five palms has no plumbing kitcgen , it is already 7 moths or more since start. interior should be done now .

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of

Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved