

**To:** jeevacation@gmail.com[jeevacation@gmail.com]; Jeffrey Epstein[jeevacation@gmail.com]

**Cc:** [REDACTED]

[REDACTED] Emad Hanna [REDACTED]

**From:** nick lambros

**Sent:** Fri 12/17/2010 11:49:09 PM

**Subject:** Schedule for LSJ

Hello Mr. Epstein,

Here is the Latest, It looks like the half of the speakers and master TV are at Teterboro for this weekends Departure.

I Spoke with the projector company and they are looking to ship us the projector the week January 3rd. ( they are waiting on some parts still which is why we are not getting it the week of Dec 27th ) They said if the parts come in sooner we could still receive it in dec still but holiday shipping is making things a little harder.

The rest of the speakers should arrive about same time as projector, I would like to think that if we planned on the week of January 10th for the LSJ install and the week of January 24th for NYC that we should be covered.

If the projector does arrive in December I could move the LSJ install date to January 3rd and NYC to the 17th.

Lastly Digital Projection prefers to send the projector via Freight usually 3 day travel rather than Fedex or UPS to ensure proper handling which . I think we should have it sent to Tereboro as soon as its ready to travel to LSJ on the Gulfstream.

--

Nick Lambros

Sound X

360 w. Northwest Highway

Office [REDACTED]