

From: "G. Max" <[REDACTED]>

To: [REDACTED]

Subject:

Date: Fri, 21 Jun 2002 10:57:20 +0000

<html>

ZORRO

<u>Water

</u>Godec agreed to easment. King agreed to easement. Shannon is on holiday- I have not update on the hangar type building; required for the water equipment. + no additional quotes regarding same. Gary Kerney is liaising w/Shannon and helping her organize getting 3 different quotes from 3 different co's. Shannon expects to have this info for your review 1st July.

<u>Trees

</u>Can only get full-grown trees when the forests open next year and there is no date set for that currently. Also be advised that you are only entitled to 5 trees per family.

<u>Hanger

</u>You received a proposal from Seabury. JE asked Charles to review. Miller said that Berger should do the hangar as it does not require any design talent as it is a simple building. + if Sandy is given this project; I had Miller agree on his behalf that Berger would assimilate \$2400 which is outstanding from the Movie house project if he can do the hangar work (\$1500 for the survey and \$900 of his expenses) Please advise.

<u>Movie Theatre

</u>This project has not moved forward as you need someone to design the building. Please advise how you want to proceed

<u>Fountain & Entry Posts

</u>Pascal was sent photos of entry area to enable him to build the gates. He sd that he should have something to show you by June 27th.

Regarding Piggy fountain; Pascal sd that you put it on hold

<u>Ponce de Leon

</u>This painting does not fit where you want it to go. Shannon advised me that she sent you an e mail w/a photo. Added to the list for you to deal with when you next go to Zorro.

<u>Map of Zorro

</u>I have samples of maps to show you that can be copied once you have chosen the style and form that you like.

I have Arial pictures to show you

<u>Shot Guns

</u>Are back ordered expect delivery last week July71
st STREET

<u>Restoration / Water Proofing

</u>. Completion in 60 days sp; middle August

<u>Front door hardware

</u>The hard ware is due to arrive 15 July and will be installed once it is in hand

<u>Security

</u>Spoke to Oatman 21st June. He has reviewed the proposal form Security Products and will talk to Richard today to finalise his recommendations to you.

Regarding the security of the other properties he will make arrangements withing the next few weeks to go to Zorro

Kinnerton

I am going to ask Eric 17th June to sp; pull the bills from the garage where the Range Rover has spent a lot of time and have you decide if it is time to replace the car

Large computer screen ordered expected delivery 1st
 July

65<sup>th

</sup>Kline to be shipped 1st July to Caryl Philips. This has been organized for pick up from 65th 1st July.

COffe table for entry hall 1july

silvering fframe living room 1July

Kitchen door to mend 1july

Harlquin lamps into sconces Gm to talk to Brian 24th June

Zecca mirror making mirror office 1July

Side table to be repainted after water flood

Tree living room 1July\

Ladder office 1July

Daisy clock 1July

Recarpet downstairs office 9 July

Add to Paris apt

Root chairs

still being de termitted - no date for thir return

Lady and Lamp painting in storage

Rolling car - Jean still not able to fdind on e he likes

General

You wanted a switch board for all the hse - what is the status

Exercise/ballerina - gm still looking

</html>