

Emad Hanna

From: [REDACTED]
Sent: Friday, December 04, 2009 9:22 AM
To: Emad Hanna
Subject: Fwd: Fountain

Emad

this is approved for payment.
Requesting a wire transfer for next week, any questions please call
Thx B

-----Original Message-----
From: 3bsllc@comcast.net
To: [REDACTED]
Sent: Tues, Nov 24, 2009 11:16 am
Subject: Fountain

Brice,
I am re-submitting this request for change order. There was more labor involved to expose areas for both the electrician and plumber. We added additional reinforcing, instead of using wire welded mesh, we used a rebar mat, spaced 1' x 1' on center. We mixed in an additive into the the concrete mix design to waterproof it and did two (2) 7" pours. We formed the interior to allow the estancia to continue to drain and installed angle iron to install drain grates. We mixed all the concrete on site because the local plants would not make that mix design for a small quantity.

price of change order is 2400.00 plus tax

Thank you

TAX 7.9% = 189.60
Total \$2,589.60

ZORRO project #55