

Zorro  
Project list  
as of  
1/3/2013

PRIORITIZE	PROJECT DESCRIPTION	Laborers	Hours	Rate	Labor Cost	Material cost	Estimated cost	Start Date	End Date	Notes
	<b>Landscaping</b>						\$ -			
	Main house refurbishment						\$ 50,000.00			
	Replace Ponderosa pines						\$ 59,170.00			
	<b>Terraces</b>						\$ 52,000.00	3/25/2013		
	Gutter						\$ -			
	Stucco									
	<b>Telcomm/Data</b>									
	Fiber/Data option 1 - ITC						\$ 137,121.14			Bids to be refined - Rich to conference with b
	Fiber/Data option 2 - Richard						\$ 111,773.27			
	Phones main house						\$ 30,995.00			Bids on review new system needed - current p
	<b>Mechanical upgrades</b>									Brice to forward bids
	Cooling tower replacement						\$ 17,032.08			JCH did pumps
	Stainless steel option						\$ 5,168.00			Do not take option
	Pool pak replacement									
	Unit cost- dehumidifiers in swimming pool area						\$ 43,170.00			JB Henderson
	Engineering						\$ 6,000.00			
	Other cost						\$ 5,000.00			
	HAVAC control system									Needs upgrade
	Tools									
	<b>Audio/TV upgrades</b>									
	Western Systems estimated with options						\$ 125,000.00			Proposal
	<b>Vehicles/Equipment</b>									
	Purchase new suburban									LV to get quote
	Brush Hog									
	<b>Well</b>									Fully on line with Well -K , waiting to hear permit should be finalized by the end of this week or n
	<b>Roof</b>									Continue to maintain
	<b>Fountain - determine cause of leak</b>									
	<b>Paris upgrade</b>									

