

Mechanical Building Desal #1010

Budget Adjustment

23 July 2010

Code	Description	Budget	Adjustment	Revised	Actual	Balance
03-120	Complete Sub	\$821,462.00	\$4,835.00	\$826,297.00	\$0.00	\$826,297.00
03-172	Site Concrete	\$186,600.00	(\$4,835.00)	\$181,765.00	\$0.00	\$181,765.00
		\$1,008,062.00	\$0.00	\$1,008,062.00	\$0.00	\$1,008,062.00
	Increase in Budget	\$0.00				
	Approved:					



OK
Email 7/27/10