

**From:** Richard Kahn <[REDACTED]>  
**To:** Jeffrey Epstein <jeevacation@gmail.com>  
**Subject:** Fwd: Update on ISP Project  
**Date:** Tue, 01 Apr 2014 16:04:40 +0000

---

Richard Kahn  
HBRK Associates Inc.  
575 Lexington Avenue, 4th Floor,  
New York, New York 10022  
[REDACTED]  
[REDACTED]  
[REDACTED]

Begin forwarded message:

**From:** Terrence Rabsatt <[REDACTED]>  
**Subject:** Update on ISP Project  
**Date:** April 1, 2014 5:56:14 AM EDT  
**To:** Richard Kahn <[REDACTED]>  
**Cc:** Daphne Wallace <[REDACTED]>, Ann Rodriguez <[REDACTED]>

Good day,

As of yesterday my supplier had most of the equipment in his position and preparing them to ship. I was expecting them to to here on Tropical on Thursday, but seeing there aren't sitting there 2 days prior they might miss the cut off date. I will keep you posted on that. The hold up was he had sent back the products before, and had to wait to get them shipped back to him. He said he doesn't stock them, so it puts me a week or 2 behind now. I had planned for 3 weeks delivery and 9 weeks installation. I will still try to keep the delivery date sir, I know time is precious.

I am still waiting on your paperwork on your end, which is another very critical part. I can't get any agreements with ViNGN, SBA, and BIT until we have the license, this could hold us up from putting equipment at there facilities. I also can't file with FCC with out the license, I used mines to get the radios but I can't register them without your ISP license.

This week it want to start working on the cabinet and power location at LSJ and ViNGN, SBA still won't let me until we have a contract signed. I will also like to start marking off equipment locations around LSJ and pull cable so when they get here I can just install and not loose anymore time. Please advise Jermaine when is the best time to meet and setup a plan and walk thru where I want to start working.

Regards,  
Terrence Rabsatt  
[REDACTED]