

**From:** Brice Gordon <[REDACTED]>

**To:** Jeffrey Epstein <jeevacation@gmail.com>

**Cc:** Rich Kahn <[REDACTED]>, Zorro Ranch <[REDACTED]>

**Subject:** ZDC Projects Update

**Date:** Mon, 09 May 2016 13:28:41 +0000

**Attachments:** EGP\_5:6-1.JPG; EGP\_5:6-2.JPG; EGP\_5:6-3.JPG; EGP\_5:6-4.JPG; EGP\_5:6-5.JPG; EGP\_5:6-6.JPG; EGP\_5:6-7.JPG; EGP\_5:6-8.JPG; EGP\_5:6-9.JPG; EGP\_5:6-10.JPG; EGP\_5:6-11.JPG; EGP\_5:6-12.JPG; EGP\_5:6-13.JPG; EGP\_5:6-14.JPG; EGP\_5:6-15.JPG.JPG; Lodge\_Irrigation1.JPG; Lodge\_Irrigation2.JPG; Lodge\_Irrigation3.JPG; Lodge\_Irrigation4.JPG; Lodge\_Irrigation6.JPG; Lodge\_Irrigation7.JPG; Lodge\_Irrigation8.JPG; Lodge5.JPG; Log\_Irrigation1.JPG; Log\_Irrigation2.JPG; Log3.JPG; Log5.JPG.JPG; Log6.JPG; Log7.JPG

---

Jeffrey

attached photo's of EGP, Log, Lodge, RC irrigation projects for your review

EGP

Final grade has been completed, seeding of eastern edge will continue this week

Irrigation

Log and Lodge Irrigation and Hydroseeding completed

RC Irrigation, ground preparation has started and will continue this week

Regards

**Brice Gordon**

Stanley, NM

Ph: [REDACTED]