

From: Jeffrey Epstein <jeevacation@gmail.com>
To: Gary Kerney <[REDACTED]>
Subject: Re: FW: As requested - July 28, 2011
Date: Mon, 22 Aug 2011 18:58:54 +0000

ok,, i want shane to do the grotto asap there is no reason that it has not been done preveiouly,, yes you should stay through end of oct

On Mon, Aug 22, 2011 at 8:56 PM, Gary Kerney <[REDACTED]> wrote:

the shelter changes came up after the schedule was made as well as reconfiguring the planter and tearing out its deck,we are jumping on it but it takes some time and we don't really have a plan yet. as well as the drive to the library is growing in scope.

we talked about the grotto plan thursday and shane is to get it ,he was working on the library plan friday that is now [changed.as](#) soon as we get back on island I was going to have him do the shelter/planter/terrace layout for you to review then the new library paving plan first.

the grotto will take a couple of days to get the grade data and then we can figure out how to lay out steps and landings

From: Jeffrey Epstein [mailto:jeevacation@gmail.com]
Sent: Mon 8/22/2011 2:39 PM
To: Gary Kerney
Subject: Re: FW: As requested - July 28, 2011

how can we be behind if thsisechule is send only 3 weeks ago. im not clear. . you were going to get me the grotto stair layout on paper.

On Mon, Aug 22, 2011 at 7:59 PM, Gary Kerney <[REDACTED]> wrote:

Jeffrey

this was the last schedule forwarded to you .it shows a fair amount of work going thru Oct.and we are behind on the main compound due to the bath and shelter additions.

my lease is up the end of sept. do you want me to stay on thru oct?Jeanne is being pressured to extend the lease or they will start renting the unit out

From: Gary Kerney
Sent: Fri 7/29/2011 11:50 AM
To: Jeffrey Epstein
Cc: Rich Kahn; Emad Hanna; Darren Indyke; [REDACTED] [REDACTED]
Subject: FW: As requested - July 28, 2011

Attached is my draft of worksheets for us to use in developing the transition plan from construction phase to operations phase.

the jobs schedule show major projects under way, there are additional minor jobs on a to do list that Tom is working on as well.

the staffing report is a function of the job schedule and reflects that Tom and a group are still in place after 1/11/to perform the work out lined on the schedule and the projects outlined on the miscl. list attached

Miscl. list of outstanding work after 1/11

After review lets talk and determine how this gets to a conclusion.

From: Daphne Wallace [mailto:]
Sent: Thu 7/28/2011 3:20 PM
To: Gary Kerney;
Subject: As requested - July 28, 2011

Greetings Gary,

As requested. DW

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved