

From: Larry [REDACTED]

To: Je vacation <jeevacation@gmail.com>

Subject: Fwd: A/C 5173 scheduled outdate

Date: Wed, 13 Dec 2017 23:01:40 +0000

Attachments: 7039407_R00.pdf; G550_SN_5173_7039407_Signed_Proposal.pdf;
Scan_Dec_13,_2017_at_2.33_PM.pdf

From Gulfstream,
Charles service team manager
G550 Competition date is March 9th,
See his explanation below,

Thx
Larry

Hi Larry, as discussed earlier on the phone this email is to clarify the outdate for a/c 5173 as it stands now with the approved work scope. I have attached the approved proposals and WCR's for your convenience.

We received all approvals for the veneer selection on 11/27 and we ordered the materials on 11/28. With the 7 calendar days material lead time and 65-75 working days downtime that would put the aircraft outdate to March 23rd if it takes the 75 working days. After speaking with our back shop and interior team we feel that we can make an outdate of March 9th. This outdate is predicated on no further major design changes. We will be happy to look at any additional work that you may want but anything further that is added to the work scope could affect this March 9th outdate and would have to be evaluated. We did receive the approved WCR numbers 3, 4 & 6 from you earlier today and we will be able to add these to the work scope with no effect to the outdate.

I hope this email clarifies any questions that you may have about the schedule but please feel free to call or email me if you have any questions or concerns. Thank you.

Respectfully,

Charles Thomas
Service Team Manager
Gulfstream Aerospace Corp

Desk: [REDACTED]

Cell: [REDACTED]

Sent from my iPad

EFTA00924042

Begin forwarded message:

From: "Thomas, Charles" <[REDACTED]>
Date: December 13, 2017 at 4:43:04 PM EST
To: [REDACTED]
Cc: "Brown, Julian" <[REDACTED]>, "Barreto, Eliezer" <[REDACTED]>, "Simmons, Beth" <[REDACTED]>, "Bolanos, Jorge" <[REDACTED]>, "Shidemantle, Tim" <[REDACTED]>, "Lemieux, Heather" <[REDACTED]>
Subject: A/C 5173 scheduled outdate

Hi Larry, as discussed earlier on the phone this email is to clarify the outdate for a/c 5173 as it stands now with the approved work scope. I have attached the approved proposals and WCR's for your convenience.

We received all approvals for the veneer selection on 11/27 and we ordered the materials on 11/28. With the 7 calendar days material lead time and 65-75 working days downtime that would put the aircraft outdate to March 23rd if it takes the 75 working days. After speaking with our back shop and interior team we feel that we can make an outdate of March 9th. This outdate is predicated on no further major design changes. We will be happy to look at any additional work that you may want but anything further that is added to the work scope could affect this March 9th outdate and would have to be evaluated. We did receive the approved WCR numbers 3, 4 & 6 from you earlier today and we will be able to add these to the work scope with no effect to the outdate.

I hope this email clarifies any questions that you may have about the schedule but please feel free to call or email me if you have any questions or concerns. Thank you.

Respectfully,

Charles Thomas
Service Team Manager
Gulfstream Aerospace Corp
Desk: [REDACTED]
Cell: [REDACTED]
[REDACTED]