

From: Kyle reavis <[REDACTED]>
To: "jeffrey E." <jeevacation@gmail.com>
Cc: BMG <[REDACTED]>, Richard Kahn <[REDACTED]>
Subject: Re:
Date: Thu, 02 Aug 2018 19:40:24 +0000

Mr Epstein,

I am getting all of the dates together and will have your dates over to you before noon tomorrow. Moving forward on any items that are needed for building / renovations will be in a "Procurement Log". This log will contain the items, date of order, date of delivery, date needed onsite, and scheduled installation date. The procurement log and project schedule will work in sync with one another in order to make sure all our parts and pieces are here right when they need to be. I will be getting that started over the weekend. Please let me know if this is exactly what you are looking for.

Very Respectfully,

Kyle W Reavis
Construction Manager
[REDACTED]

On Thu, Aug 2, 2018 at 10:41 AM, jeffrey E. <jeevacation@gmail.com> wrote:

i see the tiki, sorry. i would like to see dates of arrival for things that have been ordered. ?!

--

please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of

JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved