

From: Richard Kahn <[REDACTED]>
To: "jeffrey E." <jeevacation@gmail.com>
Subject: Fwd: Pool Start Date
Date: Mon, 17 Sep 2018 17:49:26 +0000

start date appears to be end of the week..with promise to by done by Sep 29th

Richard Kahn

HBRK Associates Inc.
[REDACTED]

Begin forwarded message:

From: Kyle reavis <[REDACTED]>
Subject: Re: Pool Start Date
Date: September 17, 2018 at 1:31:49 PM EDT
To: Richard Kahn <[REDACTED]>

Rich,

Rick just called me (after your email) and said he "should be out Thursday or Friday" . I am going to drain the pool for him tomorrow in preparation of his start date. He told me he is behind schedule right now but he is promising us that our end date will still be met, before the end of September. Let me know what you think.

Kyle

On Mon, Sep 17, 2018 at 10:19 AM, Richard Kahn <[REDACTED]> wrote:


any update on our start date?
please advise
thank you

Richard Kahn
HBRK Associates Inc.
[REDACTED]

On Sep 14, 2018, at 12:13 PM, Richard Kahn <[REDACTED]> wrote:

thank you

Richard Kahn
HBRK Associates Inc.



On Sep 14, 2018, at 11:25 AM, Rick Rossi <[REDACTED]> wrote:

I'll get there as soon as I can , I'll let you know . I have a few things that must be finished before I can get to LSJ.

Hoping to have the pool completed before 9/29

Rick

On Fri, Sep 14, 2018 at 9:24 AM Richard Kahn <[REDACTED]> wrote:

Rick please advise on start date

thank you

Richard Kahn
HBRK Associates Inc.



On Sep 13, 2018, at 9:59 AM, Kyle reavis <[REDACTED]> wrote:

Rick,

What will be our start date now?

Kyle

On Thu, Sep 13, 2018 at 6:55 AM, Rick Rossi <[REDACTED]> wrote:

Good day .

I need to push back to start date by a few days , Need to finish up a few projects . Due to the threat of Issac coming our way ,it caused a delay in my crews arrival from the states . They were stuck here for last years storms and did not want to chance that again . This will not effect getting the pool completed on time as I allotted extra time .

Thank you

Rick Rossi

On Wed, Sep 5, 2018 at 8:33 AM Richard Kahn <[REDACTED]> wrote:

thank you for update

Richard Kahn

HBRK Associates Inc.



On Sep 5, 2018, at 6:38 AM, Rick Rossi <[REDACTED]> wrote:

Good day Mr. Kahn ,

We plan on starting on the 17th Sept. The lights were ordered yesterday .

The lights are \$605.99 each or \$1817.97 plus 20% = \$2181.56 Shipping cost not known yet.

Rick

On Tue, Sep 4, 2018 at 9:15 PM Richard Kahn <[REDACTED]> wrote:

thanks for update

please send invoice for lights before purchasing


do we have a confirmed start date?

please advise

thank you

Richard Kahn

HBRK Associates Inc.



On Aug 30, 2018, at 2:44 PM, Rick Rossi <[REDACTED]> wrote:

Deposit for pool work has arrived .Thank you . Materials will be ordered . Also while on the Island Michael Glidden (electrician) Wanted me to order new lights for the pool . These will be ordered . Cost plus 20% will be added to final invoice .

Thanks

Rick

On Mon, Aug 27, 2018 at 12:39 PM Rick Rossi <[REDACTED]> wrote:

Yes we can keep the dates the same. I will be changing the price back to pre bundle price. I'll send an invoice for a deposit. I was about to order some materials this morning and luckily got called away before order was finalized. I do hope this is the last of the changes.

Rick

On Mon, Aug 27, 2018 at 11:39 AM Kyle reavis <[REDACTED]> wrote:

Good Morning Rick,

As of this morning the scope has changed back to the flag pole pool only to be refinished. Please let me know if the start date is still the same as before, Sep 17th.
Thank you!

Very Respectfully,

Kyle W Reavis