

**From:** Kyle reavis <[REDACTED]>

**To:** "jeffrey E." <jeevacation@gmail.com>

**Cc:** Richard Kahn <[REDACTED]>, brice gordon <[REDACTED]>

**Subject:** Cabana 1 Progress

**Date:** Mon, 10 Sep 2018 15:09:52 +0000

**Attachments:** IMG\_20180910\_095120.jpg; IMG\_20180910\_095159.jpg; IMG\_20180910\_095149.jpg

---

Good Morning Mr Epstein,

JPK has set up scaffolding for Cabana 1, demod the coral Stone and is setting frames and rebar for the stonework on the exterior walls. Jay is revising the bid for GSJ cottage to be an all inclusive turn-key operation, with plumbing and electrical as requested.

On Cabana 1-2 do you want me to order the shower doors and windows or have jay order them after getting your approval? I think the latter option is best with us moving to less self performing of construction work. Thank you for your time.

Very Respectfully,

Kyle