

**From:** Kyle reavis <[REDACTED]>

**To:** "jeffrey E." <jeevacation@gmail.com>

**Cc:** BMG <[REDACTED]>, Richard Kahn <[REDACTED]>

**Subject:** Re: end of summer begiing of completion

**Date:** Tue, 04 Sep 2018 12:19:52 +0000

**Attachments:** LSJ\_2\_bathrooms\_enclosed.docx

---

Good Morning,

Jay is saying 1.5 months for bathrooms and his bid for both bathrooms was 55K. Expert Builders is promising pricing on the bathrooms today by EOB. Jay is preparing a price per ft for our road projects. Dupson is not finished yet but is telling me this week he should be done, he had to source more stone. After he is done with the dock do you want him to do the pool wall to match the existing? Q-Hut concrete will be poured either Thursday or Saturday depending on St John Concretes schedule, they are confirming now. They are the only company here with trucks big enough to get up that grade of gravel road. Hardware is special order and 6 weeks out, Daphne and I are checking to see if we can 3 sets anywhere else to finish the library and office.

Very Respectfully,

Kyle W Reavis

On Tue, Sep 4, 2018 at 5:05 AM jeffrey E. <jeevacation@gmail.com> wrote:

shower schedule? all hardware arrived? . take photos of the barge landing. ? please. . dupson finsh the dock . ? french drains? lights. ? brice talk to rich about trees for main. . lets talk with rich about RO

--

please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to [jeevacation@gmail.com](mailto:jeevacation@gmail.com), and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved