

Concrete Pour Schedule

Prepared By	Initials	Date
Approved By		

		FEB 10	FEB 17	FEB 24	march 2
1					
2	Sundial				
3	outer Band ?				
4	Gnomon				
5	Saw cutting				
6					
7	5 Palms				
8	terrace slabs / fly				
9	exterior stucco				
10					
11					
12	grotto				
13	steps				
14	turn around				
15	gen set Bldg. cmu				
16	conc Roof				
17					
18	helipad parking slab				
19					
20	Post Column				
21	Post Column extension				
22					
23	Triangle ?				
24					
25					
26					
27					
28					
29					
30					
31					
32					