From: | <jeevacation(@gmail.com>

To: Kyle reavis <

Ce: Richard Kahn _ Stephanie Remington f_'}

Subject:
Date: Sat, 26 Jan 2019 18:24:15 +0000

kyle my understanding was that you were to be coordinaing ALL construction |
construcition realated items. . [ have yet to see a construction mgmt chart.
come first secnd thris overlays, finsidhes. ete.  please tell me what you think your role is .

I have yet to understandt it.
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