



7-7-19

Work to complete:

Reefco → Cabana 3 A/C.
→ Library A/C Air Handler.
→ Fuel storage ventilation system.

Brian B. → Barge deck Fenders

Eberfield → L5J Gym floor plywood
→ G5J Staff Cottage
→ G5J Q-Hot doors

Franks Elec. → 5 Palms trans. & Panels
→ Gym Panels & Disc.
→ Blue Beach Trans. & Panel
→ G5J Transfer switch

John Batemanster → F.P.P. shade structure
→ Engineering doors



Sunday	Monday	Tuesday
31	1	2
7	8	9
14	15	16
21	22	23
28	29	30

April Fools' Day (between 7 and 8)

Palm Sunday (between 21 and 22)

Easter (between 28 and 29)

Easter Monday (Canada) (between 29 and 30)

Earth Day (between 29 and 30)

Orthodox Easter (between 28 and 29)

Handwritten notes: A box containing '5, 6, 7, 9' is drawn on the right side of the calendar. A diagonal line is drawn from the bottom of the 23rd to the top of the 29th, with the text 'Holy Week - Easter Week' written along it.

SDNY_GM_00169356

EFTA_00192961

EFTA01304157