

INFORMATION MANAGEMENT DIVISION

**Epstein Project Daily Updates****CRC/ISS Daily Status Updates****Digital Conversion Unit (DCU)- ONGOING**

- IMD has identified 261- 1A/Misc Media in the boxes delivered to IMD. DCU is researching the quantity of 1A/Misc Media already available in Sentinel. Those items available in Sentinel will not be processed.

Date (a/o 4:00 pm)	1A/Misc Media to Process	1A/Misc Media Extracted	1A/Misc Media output generated and delivered to TIS
3/14/25	261 (so far)	136	0
3/15/25			

**DCU Collaboration with OTD (A/SC Linda Grody) – ONGOING**

- OTD is currently validating 1B media evidence completed previously by OTD against DCU's inventory.
- OTD will advise once they determine which 1B media evidence they will need to take custody of.

**Field Services DocLab (FSD) - COMPLETE**

Date (a/o 4:00 pm)	Items Prepped	Items Scanned	Items Digitized
3/11/25	2	1	0
3/12/25	72	64	37
3/13/25	120*	120*	120*

\*120 items were inventoried, and all 120 items have completed the digitization process.

**Prepped** – Evidence received, secured in evidence storage room, inventory completed on each box, and prepared for scanning.

**Scanned** – Documents are digitally captured and undergo a page-by-page manual quality assurance process. Digitized images then undergo optical character recognition (OCR), which creates a searchable document.

**Digitized/Ready for Redaction** – Digitized images are formatted for ingest into the redaction tool.

**Digital Media (1A/Misc) Processing** – Extraction of digital files from physical media for the creation of a repository for review.

## RIDS/Processing Daily Status Updates

- On March 13, 2025, 6 RIDS employees downloaded and combined files from Sentinel for import into the redaction software.
- On March 14, 2025, IMD delivered a day of FOIA training to 5 NYFO personnel. The 5 NYFO personnel are assigned to IMD on this project for 2 weeks.
  - IMD 28 RIDS employees for weekend processing and reviewing support.
    - On March 15, 2025, they will provide additional project training to RIDS support employees.
  - On March 17, 2025, 2 additional NYFO personnel will report to the CRC for FOIA training, led by GIS Gelormine.
- As of March 14, 6,409 pages from 50D-NY-3027571 have been assigned for processing, and 114 pages have been submitted for review.
- On March 14, IMD and CID collaborated on a redaction processing training plan for CID personnel.
- The first interim release from 50D-NY-3027571 is on track for completion Sunday, March 16, 2025, for digital delivery to DOJ via NYFO and on Monday, March 17, 2025 with paper versions printed for FBI GC/D review.
- As of March 14, 2025, 113,628 pages have been imported into the redaction software.
  - This page count includes federal grand jury files that will be removed in full.
- On March 15, and 16, 2025, IMD will have 27 processors, 12 reviewers, and 7 dual processors/reviewers for weekend work.