

From: "[REDACTED] (IMD) (FBI)" <[REDACTED]>

To: "[REDACTED] (IMD) (FBI)" <[REDACTED]>

Subject: FW: Epstein Daily Dashboard_03.15.25_SITREP Addendum

Date: Sun, 16 Mar 2025 19:52:33 +0000

Importance: Normal

Attachments: Epstein_Daily_Dashboard_03.15.25_SITREP_Addendum.pptx

From: [REDACTED] (IMD) (FBI) <[REDACTED]>

Sent: Sunday, March 16, 2025 12:47 PM

To: [REDACTED] (IMD) (FBI) <[REDACTED]>; [REDACTED] (IMD) (FBI) <[REDACTED]>

Cc: [REDACTED] (IMD) (FBI) <[REDACTED]>

Subject: FW: Epstein Daily Dashboard_03.15.25_SITREP Addendum

SitRep.

- On March 15, 2025, three GISs trained 90 RIDS personnel across all 5 IMD locations for weekend processing and reviewing support.
 - 5 NYFO personnel began processing.
- As of March 15, 2025, all 706 serials from 50D-NY-3027571 have been assigned for processing.
 - 2,724 pages have been processed and under review.
 - 288 pages are ready for release.
- The first interim release from 50D-NY-3027571 is on track for completion Sunday, March 16, 2025, for digital delivery to DOJ via NYFO on Monday, March 17, 2025 with paper versions printed for FBI GC/D review.
- On March 15, 2025, 28 NYFO and CID personnel were granted access to the internal FBI SharePoint site.
 - The Technology and Innovation Section (TIS) created a SIPRNET site for the transfer of records to NY Tech POC [REDACTED]
 - TIS is awaiting a DOJ POC to confirm access to the SIPRNET site