



Epstein Dashboard – March 15, 2025

706 Serials in Case File: 50D-NY

500 Serials Assigned for Processing
Case File: 50D-NY

96 Total Personnel

| Evidence Tracking - COMPLETED | | | |
|-------------------------------|-----------|-----------|-----------|
| | 3/11/2025 | 3/12/2025 | 3/13/2025 |
| Items Prepped | 2 | 72 | 120 |
| Items Scanned | 1 | 64 | 120 |
| Items Digitized | 0 | 37 | 120 |

| 1A/Misc Media Tracking | | | |
|------------------------|------------|-----------|------------------------|
| | To Process | Extracted | Delivered to TIS/OPWAN |
| 3/14/2025 | 261 | 136 | 0 |
| 3/15/2025 | 261 | 184 | 0 |

| Total Personnel | | | |
|-----------------|-----|----|-------|
| | IMD | NY | TOTAL |
| 3/15/2025 | 90 | 6 | 96 |
| 3/16/2025 | 80 | 6 | 86 |


| Processing | | |
|------------|------------------|---------------------------------|
| | Serials Imported | Serials Assigned for Processing |
| 50D-NY | 706 | 500 |

| Digital Release |
|-----------------|
| March 17, 2025 |

| Total Pages Released |
|----------------------|
| TBD |

| Next Digital Release |
|----------------------|
| March 24, 2025 |

Serials In-Progress for Redaction/Review: Case File 50D-NY



Within the 500 serials in progress, **2,724 pages** have been redacted and are under QA review as of 3/15/2025