
From: Ann Rodriguez [REDACTED]
Sent: Friday, June 10, 2016 8:15 PM
To: Jeffrey
Subject: Fwd: Payments to Pokey for the GSJ Beach Bar and Cistern project - June 10, 2016

Hey Bossman,

Pokey is requesting \$2,000.00 a week instead of a final payment of \$10,000.00. Would you like to continue to pay him \$2,000.00 a week until fully completed?

He said due to the delay on the Tiki Bar electrical and concrete delay for the cistern he's behind and cannot wait for the final balance of \$10k.

Paid out: \$10,000.00
Balance due: \$10,000.00

Please advise,
Ann R.

Begin forwarded message:

To date \$10,000.00 paid out on the Beach Bar & Cistern, as per email of 5/4/2016 - \$10,000 due when the project is 100% completed.

=