
From: Joseph Igala [REDACTED]
Sent: Tuesday, December 14, 2010 12:29 AM
To: Jeffery Epstein
Subject: Fwd: Landscape Spreadsheet Picture

Good Day,

Emad has sent you some pictures of the landscape progress that has been done over the weekend and today.

In response to the news that you have been concerned about the planting of the fishtail and coconut palms by the Master Bedroom and The Laundry, as well as the overall completion of the tasks outlined on our list, I offer this information;

There has been some delays in planting the trees by your Master Bedroom and the Laundry, due to logistical issues in respect to the availability of needed machinery, and the necessary steps of progress, specifically, having to wait until vital steps of construction have been finished so we can get in and plant our trees. We have waited while the LSJ construction crew finished the Laundry, then the walls, then the road, and now we are waiting until the propane gas line gets put in so we can finally backfill behind the wall and plant our trees.

I still remain confident that we will complete our tasks.

We have been able to finish nearly all of the other tasks on our list, while we have had to wait, to do the most important. In regard to the rocks below the library/study on the point, please review the photos, and advise if you want;

Either way we will plant the three coconut trees in front of the stones and then plant vines/"creepers"

Give thanks,

Igala

Sent from my iPhone

Begin forwarded message:

From: Emad Hanna [REDACTED]
Date: December 13, 2010 6:00:39 PM MT-04:00
To: Jeevacation <jeevacation@gmail.com>
Cc: Igala Joseph [REDACTED]
Subject: >Landscape Spreadsheet picture

Jeffrey,

Igala asked me to send you these pictures and he will be sending an e mail regarding some issues that he has encountered =o:p>

Thank you

</=>

Emad Hanna

Project Controller

HBRK Associates

301 East 66th St

Suite 10F

New York, NY 10065

Cel

LSJ Office

St. Thomas Office

NY Office

Fax

- <12-13-10 001.jpg>
- <12-13-10 =02.jpg>
- <12-13-10 003.jpg>
- <12-13-10 =04.jpg>
- <12-13-10 005.jpg>
- <12-13-10 =06.jpg>
- <12-13-10 007.jpg>
- <12-13-10 =08.jpg>
- <12-13-10 009.jpg>
- <12-13-10 =10.jpg>
- <12-13-10 011.jpg>
- <12-13-10 =12.jpg>
- <12-13-10 013.jpg>
- <12-13-10 =14.jpg>

