
From: [REDACTED]
Sent: Friday, March 18, 2016 11:25 AM
To: 'jeffrey E.'
Subject: RE:

Dear Jeffrey

Massage Room : the painting is finished this afternoon, Monday they begin the upholstery walls and will finish to install fabric and curtains the 1st of April

Main Living : The folding screen would be finished ,but the painter is not sure for Friday the 25th of March but after the carpenters have to re-install it, and it will take 3 days (so if you come to Paris it will be a messy room but we will try to arrange it)

Master Bedroom : the carpet will be installed the first week of May with the delivery of the bathroom mats

Main Living ,all rug and furniture the 1st week of May also

Study : the 2 sofas are finished and will be delivered mid April , the same day we will pick up the sofas in the Main Living and all furniture we do not keep

With my regards

[REDACTED]

=C2

De : jeffrey E. =mailto:jeevacation@gmail.com] Envoyé : vendredi 18 mars 2016 02:34 À :

dates. for completion? work done =tc? i would like to know what state the apt is in from the =7-29

-- =o:p>

please =ote

The information contained =n this communication is confidential, may be attorney-client =privileged, may constitute inside information, and is intended only =or the use of the addressee. It is the property =f JEE Unauthorized use, disclosure or copying of =his communication or any part thereof is strictly prohibited and =ay be unlawful. If you have received this communication in error, =lease notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this =ommunication and all copies thereof, including all attachments. =opyright -all rights =eserved