

To: Jeffrey Epstein[jeevacation@gmail.com]
From: brice gordon
Sent: Thur 2/9/2012 4:25:35 PM
Subject: Fwd: Isj schedule

FYI

pls advise finish of main compound pool, the schedule was to empty on the night of the 12th to start demo monday 13th
have concerns once they leave they don't come back

----- Forwarded message -----

From: Rex Wolterman <[REDACTED]>
Date: Thu, Feb 9, 2012 at 12:19 PM
Subject: Isj schedule
To: bryce gordon <[REDACTED]>
Cc: Bart Wolterman <[REDACTED]>

Brice,

The schedule for Flagpole pool is as follows;

Bond coat Friday--scheduled with Aaron for mixer on barge for Friday noon or??

Scheduling boat for 5;30 am Sat.----

need to schedule boat for Sunday am for touch-up and water filling

Monday--watch the pool fill --brush floor areas under water to stir up any plaster dust

Tuesday--start up pumps ---moniter pool brushing and chems with Smiley

Start pool chem. adding process per Southern Grouts Manual

Wed--repeat above--

PLEASE let us know the Main Pool schedule as we now have scheduled flights to return to Arizona next week
thank you--REX

--

Brice Gordon

Little Saint James

USVI

Phone: [REDACTED]