

To: Jeffrey Epstein[jeevacation@gmail.com]
[REDACTED]

From: Gary Kerney
Sent: Fri 11/25/2011 2:56:17 PM
Subject: FW: LSJ
[LSJ Change Order tile \(#11\).doc](#)

The attachment change order outlines the proposal for tiling of the main pool,

Brice has had contact with Bart on the replaster of the flagpole. Bart is prepared to replaster at his expense as soon as a schedule can be agreed upon and then receive his final payment after its done.

Brice should bring you up on his communications with Bart.
I think there are still questions on the unglazed tile for the main pool and schedule issues.

From: Gary Kerney
Sent: Wed 11/2/2011 3:50 PM
To: Jeffrey Epstein; Brice Gorden; Darren Indyke
Subject: Fwd: LSJ

If you go forward we should execute our contract and attach the proposal to it.
Brice, I would review with Bart on the exact specifications of the materials and sources and timing for delivery and installation

Sent from my iPhone

Begin forwarded message:

From: Wendy Lockman <[REDACTED]>
Date: November 2, 2011 2:03:26 PM EDT
To: "[REDACTED]" <[REDACTED]>
Subject: LSJ
Reply-To: Wendy Lockman <[REDACTED]>

Gary,

Attached you will find the material list and change order number 11. We have a balance on the flag pool of \$34,742.19. Hard cost for us to replaster the pool is approximately \$14,000.00 - \$15,000.00. All the labor to redo the plaster is given.

All of the guys were paid their daily wage so they will re-trowel for nothing. We have to pay for the new Diamond Brite only. We will also have to chip out the existing Diamond Brite. There is no profit or overhead with this cost as it is a hard cost. This is what it will cost me to come in and replaster the pool. I would like to see at least \$ 20,000.00 of my balance wired over to me please. Let me know if you have any further questions.

Thank you,

Bart Wolterman