

To: Jeffrey Epstein[jeevacation@gmail.com]
Cc: Emad Hanna [REDACTED]
From: Gary Kerney
Sent: Thur 7/28/2011 6:59:13 PM
Subject: RE:

the sea wall will run \$37,800 and be done in two weeks
the heli pad will run \$49,500 and will be done by sept 1

Omar told me he will be done with the master steps in 3 weeks and he is back to help us meet the deadline for the pool and the turnaround.

I am running actuals on our crews cost per ft. Tom and I estimated that our crew would be \$37,000 for the heli wall and would take 7 weeks starting in october as they are scheduled thru sept.

you push me to get more people and get done,we have to use outside resorces to do that.I got bids and they were close to one another, one was from St. John and the other St.Thomas and I hired both. I think the difference in cost is more than made up for the time we save in getting everyone out of here. my personnel projections show all but Tom and a small crew on board after the 1st of Nov. dependent on using these subs.

I expect to have work sheets of schedules and staff reductions to everyone tomorrow.

Do you want me to stop all work on the walls now?and revise the schedules?

From: Jeffrey Epstein [mailto:jeevacation@gmail.com]
Sent: Thu 7/28/2011 12:50 AM
To: Gary Kerney
Subject:

your per sq ft prices are not helpful in terms of a budget,, the heli wall price est, the other project est, did we get bids,, why not let omar do the heli wall. this makes no sense,, a how can anyone make a budget from this, the prices are way out of line for wall. way out

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved