

To: Gary Kerney [REDACTED]; emad hanna [REDACTED];
From: Jeffrey Epstein [REDACTED]
Sent: Thur 7/14/2011 1:52:19 PM

1.. pebble beach , pad,, did omar finish bench? take down mirror, . 2. why has cabana 4 had no movement. ? 3 bury and make cement tie downs 4. is the drain at bottom of master steps suffienect. 5.. univessary to stone walls on the south side of pool equptment room, I NEVER approved. 6. heli wall,, 7. courtyard lights? 8 , chill lax room furniture? 9 breezeway doors were supposed to be ordered with other doors.. im not sure why i just found out now that they were not... ask ishmail for a real bid. 10. I cannot see from the photos blue beach,, these photos are not helpful, try again, . did we complete the electric to the info center,, did we make a path. ?

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved