

To: Craig Martin [cmartin261@yahoo.com]
From: Jeffrey Epstein
Sent: Mon 6/4/2012 5:21:56 PM
Subject: Re:

he now tells me not until thurs .. so they got their extra week . which i was clear was their scheme

On Mon, Jun 4, 2012 at 1:20 PM, Craig Martin [redacted] wrote:

The last 20% of pour was scheduled for Monday
We need the time to remove ramp and form last 20% of pad
In the meantime sean helped survey berm, they other cement crew we needed to construct transformer building and refill cement hopper
We are still under budget.
The workers should be gone today.
c

From: Jeffrey Epstein <jeevacation@gmail.com>
To: Craig Martin [redacted]
Cc: Steve Hans [redacted]
Sent: Monday, June 4, 2012 8:38 AM
Subject:

toms guys are still on the island, pour didn't happen, one more week of salaries. not sure again how this happens.

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved