

To: J Epstein[jeevacation@gmail.com]
From: BMG
Sent: Mon 4/23/2012 1:15:40 PM
Subject: Fwd: Re:

Sent from my iPhone

Begin forwarded message:

From: [REDACTED]
Date: April 22, 2012 10:43:30 AM GMT-04:00
To: brice gordon [REDACTED]
Cc: Arran Mc Ginnis [REDACTED] TOM MELNICK
[REDACTED] Daphne Wallace [REDACTED]
Subject: Re:

*Good Morning to All,
Please note below - changes/additions/updates. Daphne could you please update
the Punch List to reflect these points, please call if you require more details
Warmest regards always
Karen*

On Sun, Apr 22, 2012 at 10:14 AM, [REDACTED] wrote:

On Sat, Apr 21, 2012 at 4:35 PM [REDACTED] wrote:

5 Palms - Desk to be sent from NYC - Sarah will make arrangements
Outside Light Boxes on back & front walls to be covered over
Lights - light Parrots and building - from roof line (retangler 24 x 10)

lighting to be installed in ceiling - 4/23
Outside Coral stone seat - Brice will forward changes to Tom

Retaining Wall requires layout

Concrete Benches need placement
Grade require flatten/building up

Relocate grasses from Beach - JE will select location

Generator Pad - 24th
Mirrored Siding due on site 4/24

Cabinets/Shelves - to be completed by Bill

Doors - will confirm delivery date 4/23

Fire Box - requires construction with Mexican Tile on floor area

Painting - Final outside coat to be completed once all work as finished

Level Dirt/Trees - 30th

Grotto - Road to mimic Starfish Market

Concrete pour 23th - complete 25th

More dirt required on left hand side as you look down, then hydroseed

Shutters/Generator Doors/Storage Doors - to be completed by John

Flagpole Pool - Palm lighting starts 4/23

Bern - Crusher Runs, place inside Berm Area

50 Planter Boxes require construction - size to be determined by JE

Relocate Tie Downs to Engineering

Main Compound - Plant Goats Foot Vine on hillside

Repairing of coral stone deck areas

Coral Stone Threshold's in guests rooms need to be cut

Table on dock - final size to be determined - to be completed by John

coral stone top

Dock - Redo entry. Brice to source dock wood locally

Engineering - Area needs to be leveled and metal shed to be laid out

Old Floating Dock - move to high road

Hanger - 2 x Queen Beds/Frames - purchase 4/26
Coconut Drawers, relocate to Hanger 4/26



Tel:
Fax:



Tel:
Fax:



Tel:
Fax:

