

To: Jeffrey Epstein[ieevacation@gmail.com]
Cc: Larry Visoski[REDACTED]
From: Eric Roth
Sent: Fri 1/31/2014 3:38:17 PM
Subject: RE: Carpet Opportunity
[image001.jpg](#)
[image002.jpg](#)
[image003.jpg](#)
[image004.jpg](#)
[image005.jpg](#)
[image006.jpg](#)

Good morning Jeffrey,

As per my e-mail to you below, we remain on track.

ERIC H. ROTH | PRESIDENT



P [REDACTED] | C [REDACTED] | [REDACTED] www.intljet.com  

2221 Smithtown Avenue, Long Island MacArthur Airport, Ronkonkoma, New York 11779

From: Eric Roth [mailto:ERoth@intljet.com]
Sent: Friday, January 10, 2014 10:52 AM
To: 'Jeffrey Epstein'
Cc: 'Larry Visoski'
Subject: Carpet Opportunity

Jeffrey,

The aircraft is scheduled to arrive on Sunday, January 26th.

As discussed, we anticipate a 10 working day down time, which would produce an anticipated completion at 5:00pm on Friday February 7th.

I am in receipt of the carpet from the aircraft that Larry had send me yesterday.

I just got off the phone with my carpet vendor and I am trying to pull a very strong favor. If I can expedite the yarn dying and all shipping and have them "bump" another client off the machine to fit us in ahead of them, they may be able to have the carpet ready to ship on Thursday February 6th.

I was thinking that if you wanted to extend the downtime now, we should be able to install the new carpet and have it all completed by the 16th / 17th..

If this is something you are interested in, I will call back my vendor and push them for a commitment.

Please let me know.

ERIC H. ROTH | PRESIDENT



P [REDACTED] | C [REDACTED] | [REDACTED] www.intljet.com  

2221 Smithtown Avenue, Long Island MacArthur Airport, Ronkonkoma, New York 11779