

To: Jeffrey Epstein[jeevacation@gmail.com]
Cc: Rich Kahn [REDACTED]
From: Brice Gordon
Sent: Fri 8/9/2013 3:11:25 PM
Subject: Aspen Landscape
ZDC LANDSCAPE Final.xlsx

Jeffrey
attached final breakdown of plant material and cost
Estimated Plant Count 2531
Actual Plant Count to Date 2641
Estimated Project Cost \$70,539.89, not including tax
Actual Project Cost to Date \$78,595.23, not including tax

Please note there is no extra cost, the agreed upon amount of 75k stands

As discussed the 8 cypress tree's will not be planted in the front Parking Area
In lieu of the cypress, removal of 4 Hawthorns from the Back Terrace area, which are to be replaced by 4 Blue Junipers

Early September a plant mortality list will be produced, as per agreement these plants will be replaced.

Do we have your approval for Final Payment.

regards

Brice Gordon
49 Zorro Ranch Rd
Stanley, NM 87056

[REDACTED]