

To: Jeffrey Epstein[ieevacation@gmail.com]
Cc: [REDACTED]
From: [REDACTED]
Sent: Tue 10/30/2012 9:54:13 PM
Subject: Fwd: Some items - October 30, 2012

----- Forwarded message -----

From: Daphne Wallace <[REDACTED]>
Date: Tue, Oct 30, 2012 at 5:23 PM
Subject: Some items - October 30, 2012
To: [REDACTED]

Greetings [REDACTED]

Below are items JE would like for you to address regarding the Punch List:

1. The mattress cover for the Grotto - if the vendor is unable to complete it at this time, please get back the material and have it completed in NY. - **work has already begun as noted on previous Punch List, as noted on latest Punch List I will update ASAP about completion date**
2. The material that Brice is investigating for hydroseeding the top of hill and berm - what is the material? **He is investigating the paper mulch that is mixed with the seed**
3. The pace clocks for the Flagpole Pool Cabana - why is the delivery date so far in the future? **these clock were originally ordered by [REDACTED] who kindly reordered them as I was unable to get them in the US - they are coming from the UK and there ETA is an estimate of arrival**
4. JE wants to speak directly with David regarding new mechanisms for closing the dock boxes. **David will be on site on Friday, also please review Punching Bag location**
5. Why is Big N not in dry dock for the painting that is currently in progress? **We are not doing a bottom job this is above water level and all interior - waste of money to place on the hard**
6. When Peter is scheduled to be back on duty, not before, JE will speak with him regarding flowers and the master planter. **Peter is back on site tomorrow, noting Brice has purchased a selection of cutting flower seeds that should work well here, but can return them if you prefer**

Kind regards, DW

If you require any further information, I am on site

[REDACTED]

--

LSJ, LLC

[REDACTED]

6100 Red Hook Quarters Suite B3
St Thomas
USVI 00802

Tel:

Fax:



--c89a8fb1cbc49c2dc704cd4dd33