

**To:** jeevacation@gmail.com[jeevacation@gmail.com]; Jeffrey Epstein[jeevacation@gmail.com]  
**From:** BMG  
**Sent:** Sat 2/4/2012 1:45:19 PM  
**Subject:** Fwd:

FYI

Sent from my iPhone

Begin forwarded message:

**From:** Bart Wolterman <[REDACTED]>  
**Date:** February 4, 2012 9:22:05 AM GMT-04:00  
**To:** "[REDACTED]"  
**Cc:** "[REDACTED]"  
**Reply-To:** Bart Wolterman <[REDACTED]>

Bryce,

Rex has brought to my attention that Jeffrey is now requesting a price to tile the flagpole pool. Unfortunately, due to other contracts and work obligations, I am unable to price the tile work for the flagpole pool at this time. I suggest that you allow us, Virgin Island Gunite Pools, to proceed with the plastering of the flagpole pool as per contracted agreement. The plan as of today is, plastering is scheduled for Thursday, February 9th or Friday, February 10th with all plaster material arriving Tuesday, February 7th. Are we still on schedule to drain the main pool once the flagpole pool is full? Please let me know the date. When is ALL tile material scheduled to be on LSJ. I will gladly work with you and Jeffrey on scheduling but require firm dates in order to schedule our crews. Pool season has started here and I am very busy. Thank you Bryce for getting this resolved as fast as possible and for keeping in touch with me. I look forward to your response "A.S.A.P" regarding my above asked questions.

Good Day! - Bart