

To: jeevacation@gmail.com[jeevacation@gmail.com]; Jeffrey Epstein[jeevacation@gmail.com]
From: Gary Kerney
Sent: Tue 7/5/2011 7:34:19 PM
Subject: FW: change orders
[LSJ Change Order #5.doc](#)
[LSJ Change Order #6.doc](#)
[LSJ Change Order #7.doc](#)
[LSJ Change Order #8.doc](#)
[LSJ Change Order #9.doc](#)
[LSJ Change Order #10.doc](#)

Jeffrey

Attached are the proposed change orders from pool contractor

Summery

Main pool

| | |
|---|------------------------|
| # 6 chip plaster | \$15,550 |
| # 7 blue plaster material and shipping apply plaster | 10,471.25 18,899.75 |
| # 9 add 7 LED lites(only if we replaster) | 12,145 |

Flagpole pool

| | |
|--|-------------|
| # 5 blue plaster material and shipping | \$10,471.25 |
| #10 add 7 new LED lites | 12,145 |

NOTE: Bart says we can change existing to 500 watt wide angle LED lites

Blue on the main pool and white on the blue plastered flagpool

The blue plaster is on hold pending the decision whether to do one or both pools. we can get it from Fla. in a week

From: Wendy Lockman [mailto:]
Sent: Tue 7/5/2011 2:58 PM
To: Bart Wolterman; Gary Kerney
Subject: change orders

Please let me know if you have any further questions.