

June 29, 2011

Change Order #5

Proposal submitted to: Name: LSJ, LLC Street: 6100 Red Hook Quarter Ste. B3 City: St. Thomas State: U.S.V.I. Zip: 00802 Phone: [REDACTED] 4	Work to be performed at: Little St. James Flagpole Pool #1013 Email: [REDACTED]
---	--

We hereby propose to furnish the following materials and perform the labor necessary for the completion of the following:

- Change interior Diamond Brite plaster to Midnight Blue plaster

Note: This change order is for material and freight at cost

All material is guaranteed to be as specified, and the above work to be performed in accordance with the drawings and specifications submitted for above work and completed in a substantial workmanlike manner for the sum of:

\$ 10,471.25 – Ten thousand four hundred seventy one dollars and twenty five cents

With payments to be made as follows:

Due upon completion

Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control. Homeowner to carry fire, tornado, and all other necessary insurance upon above work.

Respectfully Submitted: _____

Per: Bart Wolterman

Note: This proposal may be withdrawn by us if not accepted within 30 days.

ACCEPTANCE OF PROPOSAL

The above prices, specifications, and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date _____

Signature _____