

To: jeevacation@gmail.com[jeevacation@gmail.com]; Jeffrey Epstein[jeevacation@gmail.com]
From: emad hanna
Sent: Mon 7/18/2011 4:10:22 PM
Subject: Re: Main House Pool

Jeffrey,
Gary e mailed me and said he spoke to you about the below payment and asked me to resubmit for approval.

Please advise

Thank you

Emad Hanna
Project Controller
HBRK Associates
301 East 66th St
Suite 10F
New York, NY 10065
Cell [REDACTED]
LSJ Office [REDACTED]
St. Thomas Office [REDACTED]
NY Office [REDACTED]
Fax (646) 350-0221
[REDACTED]

On Jul 8, 2011, at 5:33 PM, Jeffrey Epstein wrote:

no

On Fri, Jul 8, 2011 at 4:15 PM, emad hanna [REDACTED] wrote:

Jeffrey,
I have the final payment request in the amount of \$42,550 for the pool contractor which includes 2 change orders from the last requisition.

The previous contract was \$137,800. A change order of \$12,800 is added for Pump,Filter and heat pump. A second change order for \$9,750 for 2 salt Chlorinators and a heat pump.

Brings the contract up to \$160,350 of which we paid \$117,800.

Please advise

Thank you

Emad Hanna
Project Controller
HBRK Associates
301 East 66th St
Suite 10F
New York, NY 10065
Cell [REDACTED]
LSJ Of [REDACTED]
St. Thomas Office [REDACTED]
NY Office [REDACTED]
Fax (646) 350-0221
[REDACTED]

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved