
From: Richard Kahn <[REDACTED]>
Sent: Wednesday, August 17, 2016 1:21 AM
To: jeffrey E.
Subject: Fwd: pbi dock

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

Begin forwarded message:

From: =/b>Yahoo <[REDACTED]>
Subject: =/b>Re: pbi =ock
Date: =/b>August 16, 2016 at 8:07:41 PM =DT
To: =/b>Richard Kahn <[REDACTED]>

Shooting for Friday
Sent from my iPhone

On Aug 16, 2016, at 7:35 PM, Richard Kahn =lt;[REDACTED]>
<mailto:[REDACTED]> > wrote:

so when is estimated completion date?

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY =0022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

On Aug 16, 2016, at 7:31 PM, Yahoo <[REDACTED]> wrote:

Rich,
Slight change. They are continuing =rilling weep holes tomorrow , and pouring concrete

Thursday.

Due to availability of concrete.
Thank You.
Brian

Sent from my =Phone

On Aug 16, 2016, at 3:20 PM, Richard Kahn <[REDACTED]> wrote:

Thank you. Can you please send photos.
Thanks. =br class="">
Rich

Sent =rom my iPhone

On Aug 16, 2016, at 3:16 PM, Yahoo <[REDACTED]> wrote:

Rich,
They are pouring concrete on the new =heet piling tomorrow . They will finish
drilling the rest of the weep =oles in the seawall, and hope to be finished by Friday .
I'll keep you updated.
Brian

Sent from my iPhone

On Aug 15, 2016, at 6:35 PM, Richard Kahn =lt;[REDACTED]
<mailto:[REDACTED]> > wrote:

can you please update me on project status and estimated =ompletion date
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY =0022
tel [REDACTED]
fax [REDACTED]

cell [REDACTED]

=