

2019 May 29
Punch List Conference Call Notes

- still trying to schedule with barge to pick up cement, doors, etc
Outdoor freezer, washers, anything easy to take? Or leave and take together...
- when will barge be operational: hoping our barge week of June 3
- ██████ trying to get Global Marine barge by Friday
- 3 quotes for shade structure (rich send JE the 3 bids) Award bid this week. Bedminster and Gumbs are close. Who does Mike want to use? Mike wants to use Bedminster.-he is outstanding.
- RO Intake...brine installed yesterday morning
- Domestic kitchen...completion? Plumbing completed today and Sylvester to finish tomorrow if possible.
- Cabanas, the latches arrived. Push to open latches are installed in cabana bathrooms. Left over latches to be used on flagpole
- Chandeliers at GSJ are installed...bulbs need to be installed. (Mike)
- 3rd pump ordered will take 6 weeks. Around July 5th to shop out...arrive 12th to Tropical FL. Clear on 17th, so by July 22nd we will have.
- Daph, maintenance kits and stuff Mike needs.
- RO Parts: do we have them all? Yes...including maintenance items for LSJ desal.
- Wall Sconce started chipping them out now...
- Fenders for barge ordered...10 week production time...should be done around Aug. 2 to be ready to ship from factory.
- Mold: can't find mold in gym? Says something is wrong, but gym came up with less. Keep dehumidifiers in there. Wood could be problem on GSJ
- Welder brought 2 sets of frames today and will bring more tomorrow. Weather permitting he will also start tomorrow
- Bill Terry: giving you the job to sell old generators. Talk to Mike...sell them down island
- Paul Gandy call again and find out when he can visit-ME!!!!

-Mike says something needs to be top coated...once painted

-Water sport dock waiting on measurements from Michael. Tracking down pre fab doors so Brian doesn't have to make them.

-Tiki Huts rain needs to stop to work on them

-RO Water Testing when was last time, Sent water out for testing today [REDACTED] (did it) Did Smiley get copies from the lab

-Quadski: we can't rush them. No dates...just opened up the quadski and give him a break...others in front of us.

-Jeff has not started due to the rain