

## Time Line

### 8H

May 23-25<sup>th</sup>: Floors are being refinished

May 28<sup>th</sup>: Painting starts

June 11: Ready for furniture

### 11P:

May 24<sup>th</sup>: Carpet pulled up/prep work for floor refinish

May 31<sup>st</sup>: Painting starts

June 11: Ready for furniture

### 10B:

May 31<sup>st</sup>: Office move date

Week of June 4<sup>th</sup>: remove rest of furniture/desks, etc..

Week of June 11<sup>th</sup>: Floors refinished

Week of June 18<sup>th</sup>: Painting starts

July 2: Install furniture

### 10F

May 31<sup>st</sup>: Office move date

Week of June 4<sup>th</sup>: remove rest of furniture/desks, etc..

Week of June 11<sup>th</sup>: Floors refinished

Week of June 18<sup>th</sup>: Painting starts

July 2: Install furniture