

**From:** Daphne Wallace <[REDACTED]>

**To:** LSJ GSJ <[REDACTED]>, brice gordon <[REDACTED]>, Michael Glidden <[REDACTED]>, Rich Kahn <[REDACTED]>, Karyna Shuliak <[REDACTED]>

**Subject:** Shipping Updates - August 1, 2018

**Date:** Wed, 01 Aug 2018 20:45:05 +0000

---

Greetings Karen,

Arrived/Sailed/Booked to Sail

**BOL 13248602** - Bloomingdale's - Jaipur Rugs for Cabanas 1,2,3,4 - on STT, cleared - Brice is coordinating pickup  
- American Export Company - (30) Progress Lighting CAN lights, (60) cover lens - on STT, cleared - Brice is coordinating pickup

- Integrity Marine Corp - (3) Rub Rails - on STT, cleared - Brice is coordinating pickup

**BOL 13253179** - B & C Custom Hardware - (250) Baldwin cabin door hooks - on STT, cleared - Brice is coordinating pickup  
- (40) Rocky Mountain eye hooks - on STT, cleared - Brice is coordinating pickup

BOL 13254487 - Artefacto - (6) Rigel Lounge Chairs - EDA to Tropical FL 7/27 - sailing 8/1 - EDA on STT 8/5  
- (6) Ashley Outdoor Stools - EDA to Tropical FL 7/27 - sailing 8/1 - EDA on STT 8/5

BOL 13257150 - Luli Pools - Swimming Pool chemicals - sailing 8/1 - EDA on STT 8/5

BOL 13234785 - Home Depot **H3501-104402** - LSJ Housekeeping Kitchen Thomasville Cabinetry - sailing 8/3 - EDA on STT 8/7

BOL 13236359/13258096 - Restoration Hardware - LSJ Staff Cottage furniture - sailing 8/3 - EDA on STT 8/7

BOL 13240875 - Home Depot **H3501-99598** - (500) LED LV 10W Brass Bullet Spot landscape lights - sailing 8/3 - EDA on STT 8/7

BOL 13257154 - Caribbean Motoring - JLG lull hydraulic lift cylinder - sailing 8/3 - EDA on STT 8/7

Awaiting Delivery to Tropical

Loranger - (30) 4.5 x 4.5 hinges, (150) 4 x 4 hinges (Stanley ball bearing) - EDA to ship out 8/24

Gemini Seawater Systems LLC - RO Plant component - EDA to Tropical FL in August

S&C Electric Company - Underground Distribution Switch-gear - EDA to Tropical FL by 9/30

Warren Cat - (2) D 125-8 Electric Generators and (2) Replacement Generators - payment made 7/13 - EDA to Tropical FL pending

Southwest Products - 20 KW Generator - payment made 7/20 - EDA to Tropical FL pending

JSC Interiors LLC Orders

Foshan King Patio Furniture Co., Ltd - outdoor furniture - shipping from China 7/15 - EDA to MIA 8/22

Restoration Hardware - LSJ Staff Cottage furniture - awaiting armchairs and cushions - EDA to ship out by 8/21

Christopher Hyland Inc - Kitchen Banquette fabric - ordered 7/25 - EDA to ship out by 9/15

Ferguson Enterprises - Dornbracht bath fixtures - ordered 7/24 - EDA to vendor by 9/18

Gloria Art - Bali Statues - shipped from Bali 7/8 - in Singapore 7/31 - awaiting updated shipping information from Interfreight  
Liyan Antiq & Primitive - Bali Statues - shipped from Bali 7/8 - in Singapore 7/31 - awaiting updated shipping information from Interfreight

Nikini Art Indonesia - Bali Furniture - shipped from Bali 7/8 - in Singapore 7/31 - awaiting updated shipping information from Interfreight

Miroku Furniture - Bali Furniture - shipped from Bali 7/8 - in Singapore 7/31 - awaiting updated shipping information from Interfreight

Home Depot Orders

Home Depot **H3501-97608** - LSJ Flagpole Pool Cabana Kitchen Cabinetry - EDA to Tropical FL pending