

From: Daphne Wallace <[REDACTED]>
To: michael glidden <[REDACTED]>, Stephanie Remington <[REDACTED]>, Patrick Cena <[REDACTED]>, Rich Kahn <[REDACTED]>, Karyna Shuliak <[REDACTED]>, ann rodriguez <[REDACTED]>
Subject: Shipping Updates - February 13, 2019
Date: Wed, 13 Feb 2019 23:05:19 +0000

Greetings Mike,

Arrived/Sailed/Booked to Sail

BOL 13562561 - SiteOne Landscape - Irrigation supplies - on LSJ

BOL 13555864 - Home Depot - (250) LED Solar landscaping lights - on LSJ

BOL 13567009 - Z Marine North America - Zodiac windscreen - on LSJ

BOL 13574809 - Warren Power - (2) D 175-8 Electric Generators for LSJ - on STT, cleared, in the warehouse - Pickup and transport to LSJ pending

BOL 13569246 - Southern Lawn Equipment - (1) 2019 Textron Prowler EV electric vehicle with roof, split windshield - on STT, cleared, in the warehouse - Pickup and transport to LSJ pending

BOL 13554155 - AG-PRO Company - (1) JD 6130M tractor with 620R loader - on STT, cleared, in the warehouse - Pickup and transport to LSJ pending

BOL 13576979 - Turbo Technologies Inc. - (1) 500 gallon hydro-seeder on trailer - sailing 2/13 - EDA on STT 2/17

BOL 13577319 - Gemini Seawater Systems - 25K GPD Containerized Seawater RO System for GSJ - EDA to Tropical FL 2/15

Awaiting Delivery to Tropical - Or to LSJ via FEDEX, ETC.

Overstock - Safavieh California Shag Rug requested by JE - purchased 2/9 - EDA to Tropical FL 2/14

Wayfair - (60) Sets Solar Path Bollard LED Lights requested by JE - purchased 2/9 - EDA to Tropical FL 2/14

Crate & Barrel - (4) Geoffrey 48" Chandeliers for LSJ - EDA to PB House 2/16 - Carluz will arrange shipping to LSJ

Stark Carpet - LSJ Custom Carpet requested by JE - EDA to Tropical FL 2/18

Arabian Tent Furniture - ship to Zorro Ranch per JE - Mike, Anna and Daphne will coordinate - EDA to Tropical STT pending

2017 Can-Am Maverick - ship to Zorro Ranch per JE - Mike, Anna and Daphne will coordinate - EDA to Tropical STT pending

EDIC Carpet Shampoo Machine - ship to NY House per JE - Mike, Anna and Daphne will coordinate - EDA to Tropical STT pending

United Rentals - (1) Genie GTH-1256 Telehandler with 72" forks, truss boom, bucket - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - purchased 1/28 - Lead time 5 weeks - EDA to ready to ship 3/4

Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS and hardware RO and Mechanical Buildings - purchased 12/11 - Lead time 8-10 weeks - EDA to ready to ship 3/25

United Rentals - (1) JLG 600AJ Boom Lift with 36" man basket, sand tires - purchased 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

Warren CAT - (1) Caterpillar CS54B Roller - purchased 1/29 - Lead time 8 weeks - EDA to ready to ship 4/5

Innovation Solar Garden Products - (2000) Garden lights - purchased 12/28 - NOW production begins 2/20 - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 2019

Gold Coast Yachts - Crew boat - production to begin 8/2019 - completion Jan/Feb 2020