

From: michael glidden <[REDACTED]>
To: Daphne Wallace <[REDACTED]>
Cc: Stephanie Remington <[REDACTED]>, Rich Kahn <[REDACTED]>, Karyna Shuliak <[REDACTED]>, ann rodriquez <[REDACTED]>, Patrick Cena <[REDACTED]>
Subject: Re: Shipping Updates - February 8, 2019
Date: Fri, 08 Feb 2019 23:08:07 +0000

Thank you Daphne. Looking at Wednesday/Thursday out to Lsj.

Sent from my iPhone

On Feb 8, 2019, at 3:45 PM, Daphne Wallace <[REDACTED]> wrote:

Greetings Mike,

Arrived/Sailed/Booked to Sail

BOL 13562561 - SiteOne Landscape - Irrigation supplies - on STT, cleared, in the warehouse - Ready for pickup

BOL 13555864 - Home Depot - (250) LED Solar landscaping lights - on STT, cleared, in the warehouse - Ready for pickup

Apple Store - JEE GSJ iMac Pro - on LSJ

Quality Baths - (2) Dornbracht rough-in volume controls for LSJ Cabanas - on LSJ

BOL 13567009 - Z Marine North America - Zodiac windscreen - pre-cleared - EDA on STT 2/10

BOL 13574809 - Warren Power - (2) D 175-8 Electric Generator for LSJ - NOW booked to sail 2/8 - EDA on STT 2/13

BOL 13569246 - Southern Lawn Equipment - (1) 2019 Textron Prowler EV electric vehicle with roof, split windshield - booked to sail 2/8 - EDA on STT 2/13

BOL 13554155 - AG-PRO Company - (1) JD 6130M tractor with 620R loader - NOW booked to sail 2/8 - EDA on STT 2/13

BOL 13577319 - Gemini Seawater Systems - 25K GPD Containerized Seawater RO System for GSJ - EDA to Tropical FL 2/15

BOL 13576979 - Turbo Technologies Inc. - (1) 500 gallon hydro-seeder on trailer - EDA to ready to ship 2/18

Awaiting Delivery to Tropical - Or to LSJ via FEDEX, ETC.

Crate & Barrel - (4) Geoffrey 48" Chandeliers for LSJ - EDA to PB House 2/16 - Carluz will arrange shipping to LSJ

Stark Carpet - LSJ Custom Carpet requested by JE - EDA to Tropical FL 2/20

United Rentals - (1) Genie GTH-1256 Telehandler with 72" forks, truss boom, bucket - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - purchased 1/28 - Lead time 5 weeks - EDA to ready to ship 3/4

Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS and hardware RO and Mechanical Buildings - purchased 12/11 - Lead time 8-10 weeks - EDA to ready to ship 3/25

United Rentals - (1) JLG 600AJ Boom Lift with 36" man basket, sand tires - purchased 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

Warren CAT - (1) Caterpillar CS54B Roller - purchased 1/29 - Lead time 8 weeks - EDA to ready to ship 4/5

Innovation Solar Garden Products - (2000) Garden lights - purchased 12/28 - production begins 2/12 - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 2019

Gold Coast Yachts - Crew boat - production to begin 8/2019 - completion Jan/Feb 2020