

Carpentry Work

Suggest 2 months work – set price to complete further work and inventory and work on woodshop

Dock Box top and seat at Dock

Refurbish seat hinges and lid – Complete

Replace end pieces and refinish tabletop - Complete

Master Bedroom

Sliding doors need adjusting - Complete

Install self closing hinges on water closet door - Complete

Dock Boxes at Pools

Replace hinges and Rams on both – need to review

Pool Cabana

Install self closing hinges on toilet door - Complete

Shutters Main Compound

Adjust 6 hurricane hooks - Complete

Add 15 mini exterior hooks - Complete

Adjust eyehooks bedroom 4 entrance - Complete

Beach Office

Weather Proof, Replace Rotten Stair – in progress

Installation of New AC and Housing

Enclose existing fiber feed and switch - Complete

Hurricane Bars

Fabric shelf for Hurricane Bars - Complete

Dock Carpet

Replace existing – awaiting carpet

Install on Jet Ski Dock – awaiting carpet

Engineering Gates

Fabricate latches and securing rods – in progress

Daisy the Cow

Repair broken leg - Complete

Steel Shed

Removal of existing bolt patterns & installation of new

Barge

Loading Chocks - will start when Barge on LSJ

Engine Hatches - awaiting electrical work to be completed

Gym

Replace Front and bathroom exterior doors - Complete

Punching Bag replace - awaiting direction JE

ATH Dock

Repair/Reconstruct Dock Shed at Barge Dock

Managers Cottage

Need to replace rotten steps

Kite House

Repair of Deck

Pergola

For high road benches - require design details from JE