



Phillip Mark Sub-Contractor

10.13.10

LICENSED

GENERAL BUILDER • CISTERN CLEANING • ROOFS
TILING • PAINTING • SWIMMING POOLS FINISH WORK

Cellular: (340) 998-3655
Phone: (340) 777-5820

ESTATE WINTBERG

No. 1-137-6

ST. THOMAS, U.S. V.I. 00802

INVOICE
NUMBER 1

Little St. James Island 1010 Mecha

I have Blocked all holes and cracks of the first cistern with Hy Drolie cement I have also curved the standing and bottom corners (all around) of the cistern 6 inches. then I coated with 4 coats of Gray Thoroseal, to be followed by 1 coat of white Thoroseal.

Total ITEM PRICE FOR LABOR FOR EACH CISTERN \$11,500.00

Percentage of Total Item Price Completed is 98%

There are Existing Lens.

#1010

03-351

\$14,500. —

WTR

Phillip Mark



Phillip Mark Sub-Contractor

10-13-10

LICENSED

GENERAL BUILDER • CISTERN CLEANING • ROOFS
TILING • PAINTING • SWIMMING POOLS FINISH WORK

INVOICE
NUMBER 1

Little St. James I Stand 10 10 Mechs

FOR EXTRA WORK DONE:

Completed Blocking holes and cracks with Hydrolite cement and Phorosealed with 4 coats of Grey (to be followed by 1 coat of white) Beyond the water flow to the ceiling per the Soremans instructions.

Total Price For Extra Work
Each cistern is \$3,000.00

Phillip Mark

Emad Hanna

From: Monique Harry [moniqueharry@hotmail.com]
Sent: Thursday, October 14, 2010 4:31 PM
To: Emad Hanna
Subject: Phillip Mark Payout 1
Attachments: Phillip Mark Req 1.pdf

E

Attached for payment via Check Phillip Mark Payout 1 in the amount of \$14,500.00 Project 1010 Code 03-551.

Monique

