


**Mechanical Building #1002  
Budget Adjustment  
03 January 2011**

Code	Description	Budget	Adjustment	Revised
02-000	Testing	\$34,771.00	\$8,000.00 ✓	\$42,771.00
02-200	Earthwork	\$78,678.00	(\$8,000.00) ✓	\$70,678.00
07-110	Membrane Waterproofing	\$9,080.00	\$1,500.00 ✓	\$10,580.00
07-270	Fire Stopping	\$6,000.00	(\$1,500.00) ✓	\$4,500.00
		<b>\$128,529.00</b>	<b>\$0.00</b>	<b>\$128,529.00</b>
	<b>Increase in Budget</b>	<b>\$0.00</b>		
	Approved: 			

OK  
Email  
1/19/11