

LSJ CONSTRUCTION
Subcontractor Payout

Project: Existing Compound Renovation #1009
Trade: Granite Countertops

August 2, 2010

Requisition #01


Subcontractor **Virgin Islands Granite & Marble**

Insurance expiration: January 0, 1900

Invoice #	Requisition #01	Partial	Final
Phase #	12-310	X	-

Original Contract Sum:	\$5,625.83
Change Orders Submitted & Approved:	\$0.00
New Change Orders:	\$0.00
Total Work Contracted to Date:	\$5,625.83

YES	NO
X	
Approved by: Gary Signed:  Date: August 2, 2010	
Approved by: Signed: Date:	

YES	NO
	X
Submitted Bill Signed:  Date: August 2, 2010	
Approved by: Emad Signed:  Date: 8/2/10	

*- original Budget
all changes, Gary will submit JE approval
but was instructed by JE to get this done*

*no cost code in
JE requested the
at a later date*

