

**From:** Daphne Wallace <[REDACTED]>  
**To:** Jeffrey Epstein <jeevacation@gmail.com>  
**Cc:** ann rodriquez <[REDACTED]>, Rich Kahn <[REDACTED]>  
**Subject:** Road Paving Project - December 15, 2014  
**Date:** Mon, 15 Dec 2014 14:58:12 +0000

---

Greetings Mr. Epstein,

Below, for your review and comments, is a summary of a proposed plan and schedule for the Road Paving project:

Better Roads can begin the Road Paving project the week of Monday, January 26, 2015. They would mobilize their equipment and lighter materials, using Big N or Boyson, spend this first week prepping, and begin laying the asphalt the week of February 3rd.

Big N will be the auxiliary vessel for transportation throughout the work day in the event Better Roads needs an extra load for that day, or if they needed to transport support equipment. Better Roads will coordinate with LSJ on transportation needs.

Presuming that the scope of the project is still the same, Better Roads estimates transporting 75-80 truckloads of asphalt in total for the project. They will need 5-7 truckloads per day. Better Roads has planned a 5 day per week schedule, and will leave Saturdays and Sundays for "rain days".

Boyson can move 2-3 trucks per trip. To catch the high tide, Better Roads will be at Red Hook at 6:30 am with all 6 loads. Boyson will take the first group (2-3 trucks), turn right around and deliver the second group, and a third group if needed. Boyson would then come back before the end of the day to return the 6 trucks to STT.

Better Roads will reserve the trucks for this job only, so that Boyson does not have to make extra runs to return empty trucks for other jobs on STT.

Better Roads was asked, and they are willing to transport materials and/or supplies back from LSJ on return trips to St. Thomas.

The proposed schedule outlined for your review is as follows:

Week 1: Monday, January 26 to Friday, January 30 - Using Big N and Boyson - Better Roads mobilizes equipment to LSJ, begins prep work on LSJ

Week 2: Monday, February 3 to Friday, February 6 - Using Boyson - Better Roads paving (30 loads)

Week 3: Monday, February 10 to Friday, February 13 - Boyson - Better Roads (30 loads)

Week 4: Monday, February 17 to Friday, February 20 - Boyson - Better Roads (20 loads)

Respectfully submitted,

Daphne