

From: Richard Kahn <[REDACTED]>

To: Jeffrey Epstein <jeevacation@gmail.com>

Subject: Fwd: GSJ solar

Date: Tue, 10 Jan 2017 19:32:29 +0000

Attachments: Video.MOV

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue, 4th Floor
New York, NY 10022

Begin forwarded message:

From: Brad Spernak <[REDACTED]>

Subject: Re: GSJ solar

Date: January 10, 2017 at 1:42:30 PM EST

To: Richard Kahn <[REDACTED]>

Cc: [REDACTED], Patrick Molesworth <[REDACTED]>, Kevin alvarez <[REDACTED]>, ann rodriguez <[REDACTED]>, Brad Spernak <[REDACTED]>

Rich,

We are 100% up and running! The last step is the Multi cluster box and 2 additional inverters which is explained in the video. Let me know if you have any questions. Thank you.

Sent from my iPhone

On Jan 9, 2017, at 6:33 PM, Richard Kahn <[REDACTED]> wrote:

please advise if 100% online and working
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor

New York, NY 10022

[REDACTED]
[REDACTED]
[REDACTED]

On Jan 3, 2017, at 3:10 PM, [REDACTED] wrote:

Hi Rich,

We are tracking the connectors but it looks like they will be here over the weekend. We have dedicated Monday to getting both #2 and #3 up and running for full battery capacity. Ill up date you on the 6-week lead time multi-cluster box(the device we are waiting on that will give you double the power 120/208V) once I have tracking info.

----- Original Message -----

Subject: Re:

From: "Richard Kahn" <[REDACTED]>

Date: 1/3/17 2:54 pm

To: "Brad Spernak" <[REDACTED]>

Cc: [REDACTED], "Patrick Molesworth" <[REDACTED]>, "Kevin alvarez" <[REDACTED]>

thank you

please update me when 2nd and 3rd portions of batteries are connected

thanks

Richard Kahn

HBRK Associates Inc.

575 Lexington Avenue 4th Floor

New York, NY 10022

[REDACTED]
[REDACTED]
[REDACTED]

> On Dec 31, 2016, at 7:21 AM, Brad Spernak <[REDACTED]> wrote:

>

> Hi Rich,

> The first third of batteries has been online for 2 days now and is sitting right around 80% state of charge. The second string of batteries is connected but can't be commissioned until Aquion opens on the 3rd. The third set of batteries will be commissioned late next week when the last connectors arrive at our office. The island is up and running on 125kWh of battery capacity which is more than you had before the batteries died.

>

> Sent from my iPhone

>

>> On Dec 30, 2016, at 4:33 PM, Richard Kahn <[REDACTED]> wrote:

>>

EFTA00637190

>> can you please provide update on install

>> thank you

>>

>> Richard Kahn

>> HBRK Associates Inc.

>> 575 Lexington Avenue 4th Floor

>> New York, NY 10022

[REDACTED]

>